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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Rocm 244-B
~ Richland, Washington
Meeting Held September 16, 2003
$:3C am to 11:30 am -

The undersigned indicate by their signatures that these meeting mmutes reflect the actual
occurrences of the above dated meeting.

M@K Date: 2\ G\ 2o

Mike Coﬂinés Project Manager, DOE-RL

Date: /gf aV{ o3

Rﬂlwgﬂ,/ Lara [Reeel ﬁg@ﬁg

7

Laura Ruud, Project Manager Washington State Department of Ecolofy

Contractor Concurrence

%4 W Date. //0/2///73

Anthony Miskho, LD*ﬁ Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Summary of Commitments

Attachment 4 - Workshop Schedule and Status

Attachment 5 - 300 Area General Land Disposal Restriction Storage Assessment Scope and Approach



Attachment 1
M-026 1.DR Report Project Manager Meeting Minutes
_ at _
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held September 16, 2003
9:30 am fo 11:30 am
Meeting Agenda
. Last meeting minutes
Hot topics (diécussed)
o Disiribution of LDR Report
« New DOE-RL LDR Project manager — Mike Collins, DOE-RL
s 300 Area General assessment process
o PMW Table and Ecology Assessment Oversight
o 224-TLDR Assessment - PMWT entry

Storage Assessments/Data Gap Plans provided tc TPA Lead Regulatory Agency Project
Managers ' '

s None

. Action ltem Status (discussed) -
. Workshop items (discuséed)

» See Attachment 4 |

. Next méeting {(date and time): October 21, 2003, 9:30 11:30



Attachment 2

' M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
_ Richiand, Washington .
Meeting Held September 16, 2003
9:30 am to 11:30 am

Attendance List
Name Qrganization -
R. W. Wilson Ecology
G. Davis Ecology
D. M. Yasek BHI
A, G. Miskho FH
E. Murphy-Fitch FH
G. L. Sinton DOE-RL
M. Collins DOE-RL
W. Russell DOE-ORP

H. T. Tilden PNNL



Afttachment 3

M-026 LDR Report Projeci Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington
Meeting Held September 16, 2003
9:30 am to 11:30 am

Summary of Commitments

assessment concerns

Action # Responsible Description Date Closed
: Party
09-2003-02 | Ecology Review data sheet instructions for
' ' characterization questions
09-2003-01 | Ecology Confirm appropriateness of proposed 300 Area
: General assessment scope and approach
| 06-2003-01 | DOE-ORP Identify coordination opportunities between

M-23; M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 | DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology. _

02-2003-02 | DOE Compile a list of the facilities in the 300 Area that 9-16-03
are not already specifically scheduled fora
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment. -

12-2002-01 | Ecology Ecology to continue researching LLBG storage

09-16-2003 Note 1: (02-2003-02) Action closed based on Attachment 5.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held September 16, 2003
9:30 am fo 11:30 am

Workshep Schedule and Status

Workshop Topics List Date Status of discussions (not
discussions to | yet started/
start ongoing/completed)

From March 14, 2002 Resolution of Dispute

Consolidation of requirements documents Feb 2003 ongoing

and any other new agreements from

workshops _

Frem July 16, 2003 Ecoclogy letter

Comment #1: ORP LDR Assessments August 2003 ongoing

Comment #5: Characterizaticn August 2003 ongoing

Comment #6: T Plant Cell 11-L August 2003 ongoing




Aftachment 5

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held September 16, 2003
9:30 am to 11:30 am

300 Area General Land Disposal Restriction Storage Assessment
Scope and Approach

Purpose: To define the scope and approach needed to meet the 300 Area General Land
Disposal Restrictions (LDR) storage assessment obligation identified in the “Calendar
Year 2002 Hanford Site Mixed Waste Land Disposal Restrictions Report” (DOE/RL-
2003-20).

Schedule: The kick-off meeting for the storage assessment must occur before
September 30, 2003 (3™ quarter CY2003). DOE/RL-ZO(B -20 does not contain an
assessment report completion date.

Proposed Scope and Approach: Determine if the 300 Area facilities are properly reported
in DOE/RL-2003-20 and to establish appropriate findings and observations for facilities
that are not properly reported. No field activities pertaining to assessments of an
individual facility are proposed.

1. Obtain list(s) of 300 Area facilities inside the fence excluding mobile office trailers
2. Review list(s) for contractor assignment issues or information inconsistencies
3. Eliminate non-radioactive facilities from the list(s) because DOE/RL-2003-20 only
addresses mixed waste (MW) and potential mixed waste (PMW). A facility will be
identified as a radioactive facility for the purposes of this assessment if there is a
radiological posting
4. Eliminate facilities from the list(s) that do not contain MW or PMW
5. Eliminate facilities from the list(s) that already have an LDR storage assessment
* scheduled or completed
Compare resulting list to information in DOE/R1~2003-20
Determine of any additional assessment activities are needed
Prepare LDR storage assessment report and data gap plan.

LN
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMIT (EH6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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